
Little Compton School Building Committee

Meeting Minutes

January 8, 2014

Town Hall – 4:00 pm

Members Present: Tom Allder, Bob Mushen, Donald Gomez, John

Osborn, Mark Rapp, Joao Arruda

Members Absent: Kathy Crowley, Dave MacGregor, Ben Gauthier

The Architectural firm of Durkee Brown Viveiros Werenfels was

represented by Edward Cifune.

International Construction Management was represented by Ernest

DiSaia

ADS Construction was represented by Anthony DePasquale.

The meeting was called to order by Chairman Tom Allder at 4:05 pm.

The first item of business was the approval of the minutes from the

November 13th and December 11th meeting.  On a motion by Bob

Mushen, seconded by Donald Gomez, the minutes for both meetings

were unanimously approved by the committee.

The second item of business was the approval of the monthly

requisition.   After review, Ernest Disaia and Edward Cifune indicated



that the requisition was in keeping with the work performed and

materials stored to date.  On a motion by Tom Allder, seconded by

Donald Gomez, it was unanimously voted to approve the monthly

requisition in the amount of $ 1,174,836.65.

It was noted that the total for all monthly requisitions to date was $

8,765,527.06.

The third item of business was consideration of Proposed Change

Orders (PCO’s).  Prior to the approval of specific PCO’s there was a

discussion regarding the potential additional costs of the project that

needed to be accounted for, specifically the costs of the renovation of

the Peckham lot after the removal of the temporary classrooms.  (It

was noted that the RCOS had recently submitted a grant request to

the RI DEM and was still pending.  It was suggested that the costs of

refurbishing the field needed to be determined in the absence of the

grant).  

The following PCO’s were presented for consideration:

PCO #048 – Asphalt Remobilization - 			$ 6,811.56

	

This PCO was initiated by the necessity of the asphalt being

completed in two phases.  The initial “binder coat” was scheduled

and completed on November 21,, 2013.   At that time the installation

of the proposed backwash system was pending (PCO #038R), and the

completion of the final coat would have been effected by the



installation of the backwash system. The final coat would have to be

cut and patched for the trenching of the system.  This area would

have to be patched at an additional cost.  The construction of the

addition that houses the holding tank for the sprinkler system had yet

to be started, and the possibility of damage to the final coat existed. 

It was strongly recommended by Project Manager Ernest DiSaia that

the final coat be completed in the Spring.  It was noted that the binder

coat installation was necessary on the 21st to reduce the amount of

dirt and debris being brought into the building, as floor finishes

would soon be commencing throughout the building.  The binder coat

would also allow for the plowing of snow.

On a motion by Tom Allder, seconded by Donald Gomez, it was

unanimously voted to approve PCO#048 for asphalt remobilization in

the amount of $ 6,811.56

PCO #050 – Emergency Boiler Shut – off			  $ 3,407.94

	

This PCO was still under review by the Architect and Project

Manager, but approval was recommended by Tony DePasquale, as

the completion of this system was necessary for the start-up of the

heating system.  Any cost changes to this system would be

resubmitted to the Committee should they be made.

The final PCO for the security system was still pending and would be

presented to the Committee on January 15th.  It was requested that a



deduct for the surveillance cameras be presented to the committee.  

PCO #049 was presented to the committee for unit heaters in the attic

of the 1929 building, and the 1936 and 1952 wings.  The total for this

PCO is $34,905.06.  This PCO was still under review and was not

acted upon.

PCO #051 was presented to the committee for the addition of a

handrail in corridor #B-120.  The total for this PCO is $ 1,045.52.  This

PCO was still under review and was not acted upon.

On a motion by Tom Allder, seconded by Mark Rapp, it was

unanimously voted to adjourn at 5:30 pm.


